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Chesapeake 8/7/1999 10/30/2001 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
Chesterfield 2/8/2001 10/9/2001 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
Hampton 6/30/1999 3/13/2001 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
York county 6/14/1999 8/7/2000 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed

City of Hopewell 7/26/2001 Feb-02 CAS Waiver Approved to 10/02 Hand set solution in progress
City of Petersburg 10/10/2001 Apr-02 CAS Waiver Approved to 10/02 Hand set solution in progress
City of Williamsburg 2/6/2001 Feb-02 CAS Waiver Approved to 10/02 Hand set solution E911 Testing Mar -Testing issues
Dinwiddie 10/16/2001 Apr-02 CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP CPE
Emporia 9/17/2001 Mar-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Gloucester 10/30/2001 Apr-02 CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP CPE
Henrico 6/15/2000 Feb-02 CAS Waiver Approved to 10/02 Hand set solution E911 Testing Mar -Testing issues
Isle of Wright 11/30/2000 Feb-02 CAS Waiver Approved to 10/02 Hand set solution E911 Testing in Mar 
New Kent 9/17/2001 Mar-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Powhatan 7/13/1999 Feb-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Prince George 12/10/2001 May-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Prince William 4/14/1999 Feb-02 CAS Waiver Approved to 10/02 Hand set solution E911 Testing Mar -Testing issues
Richmond 6/29/1999 Feb-02 CAS Waiver Approved to 10/02 Hand set solution E911 Testing Mar -Testing issues
South Hampton 8/30/2001 Dec-01 CAS Waiver Approved to 10/02 Hand set solution in progress
Stafford County 7/26/2001 Feb-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Surry County 11/16/2001 May-02 CAS Waiver Approved to 10/02 Hand set solution in progress
Warren County 11/19/2001 May-02 CAS Waiver Approved to 10/02 Hand set solution in progress

Per Verizon, we are unable load any VA sites until at least March 4th. Verizon is needs to correct 
NENA ID for Nextel which requires new log-ons and passwords which is not quick process.
Until we have new log-ons and passwords we are unable to load records and begin testing.
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